

[illegible]

[illegible]

Global Project Portfolio Overview - Q3 2024																				
Project ID	Project Name	Manager	Status	Priority	Start Date	End Date	Progress (%)	Budget (€)	Actual Cost (€)	Variance (€)	Risk Level	Key Milestones	Financial Performance				Compliance	Reporting Period	Last Update	Owner
													Revenue (€)	Profit (€)	ROI (%)	Net Income (€)				
P001	Project Alpha	J. Doe	Completed	High	2023-01-01	2023-12-31	100	1,200,000	1,150,000	50,000	Low	Milestone 1: Planning & Design	1,200,000	1,150,000	50,000	100%	2024-09-01	J. Doe		
P002	Project Beta	A. Smith	In Progress	Medium	2023-03-15	2024-06-30	75	800,000	780,000	20,000	Medium	Milestone 2: Development & Testing	800,000	780,000	20,000	95%	2024-09-01	A. Smith		
P003	Project Gamma	M. Johnson	On Hold	Low	2023-06-01	2024-09-30	20	500,000	450,000	50,000	High	Milestone 3: Deployment & Support	500,000	450,000	50,000	80%	2024-09-01	M. Johnson		
P004	Project Delta	L. Brown	Completed	High	2023-02-01	2023-11-30	100	900,000	880,000	20,000	Low	Milestone 4: Final Review & Handover	900,000	880,000	20,000	100%	2024-09-01	L. Brown		
P005	Project Epsilon	K. White	In Progress	Medium	2023-04-01	2024-07-31	60	600,000	580,000	20,000	Medium	Milestone 5: User Acceptance Testing	600,000	580,000	20,000	90%	2024-09-01	K. White		
P006	Project Zeta	N. Black	On Hold	Low	2023-07-01	2024-10-31	10	300,000	280,000	20,000	High	Milestone 6: Post-Launch Support	300,000	280,000	20,000	70%	2024-09-01	N. Black		
P007	Project Eta	O. Green	Completed	High	2023-01-15	2023-12-15	100	700,000	680,000	20,000	Low	Milestone 7: Final Report & Archiving	700,000	680,000	20,000	100%	2024-09-01	O. Green		
P008	Project Theta	P. Blue	In Progress	Medium	2023-05-01	2024-08-31	50	400,000	380,000	20,000	Medium	Milestone 8: Final Review & Handover	400,000	380,000	20,000	85%	2024-09-01	P. Blue		
P009	Project Iota	Q. Yellow	On Hold	Low	2023-08-01	2024-11-30	5	200,000	190,000	10,000	High	Milestone 9: Final Review & Archiving	200,000	190,000	10,000	60%	2024-09-01	Q. Yellow		
P010	Project Kappa	R. Purple	Completed	High	2023-02-15	2023-11-15	100	1,500,000	1,450,000	50,000	Low	Milestone 10: Final Review & Handover	1,500,000	1,450,000	50,000	100%	2024-09-01	R. Purple		
P011	Project Lambda	S. Pink	In Progress	Medium	2023-03-01	2024-06-30	80	900,000	870,000	30,000	Medium	Milestone 11: Final Review & Handover	900,000	870,000	30,000	98%	2024-09-01	S. Pink		
P012	Project Mu	T. Grey	On Hold	Low	2023-06-15	2024-09-30	15	400,000	380,000	20,000	High	Milestone 12: Final Review & Archiving	400,000	380,000	20,000	75%	2024-09-01	T. Grey		
P013	Project Nu	U. Light Blue	Completed	High	2023-01-01	2023-12-31	100	1,100,000	1,080,000	20,000	Low	Milestone 13: Final Review & Handover	1,100,000	1,080,000	20,000	100%	2024-09-01	U. Light Blue		
P014	Project Xi	V. Light Green	In Progress	Medium	2023-04-15	2024-07-31	65	700,000	670,000	30,000	Medium	Milestone 14: Final Review & Handover	700,000	670,000	30,000	92%	2024-09-01	V. Light Green		
P015	Project Omicron	W. Light Yellow	On Hold	Low	2023-07-15	2024-10-31	8	300,000	280,000	20,000	High	Milestone 15: Final Review & Archiving	300,000	280,000	20,000	65%	2024-09-01	W. Light Yellow		
P016	Project Pi	X. Light Purple	Completed	High	2023-02-01	2023-11-30	100	800,000	780,000	20,000	Low	Milestone 16: Final Review & Handover	800,000	780,000	20,000	100%	2024-09-01	X. Light Purple		
P017	Project Rho	Y. Light Blue	In Progress	Medium	2023-05-15	2024-08-31	55	600,000	570,000	30,000	Medium	Milestone 17: Final Review & Handover	600,000	570,000	30,000	88%	2024-09-01	Y. Light Blue		
P018	Project Sigma	Z. Light Green	On Hold	Low	2023-08-15	2024-11-30	12	400,000	380,000	20,000	High	Milestone 18: Final Review & Archiving	400,000	380,000	20,000	70%	2024-09-01	Z. Light Green		
P019	Project Tau	AA. Light Yellow	Completed	High	2023-01-15	2023-12-15	100	900,000	880,000	20,000	Low	Milestone 19: Final Review & Handover	900,000	880,000	20,000	100%	2024-09-01	AA. Light Yellow		
P020	Project Upsilon	BB. Light Purple	In Progress	Medium	2023-03-15	2024-06-30	80	900,000	870,000	30,000	Medium	Milestone 20: Final Review & Handover	900,000	870,000	30,000	98%	2024-09-01	BB. Light Purple		
P021	Project Phi	CC. Light Blue	On Hold	Low	2023-06-01	2024-09-30	10	300,000	280,000	20,000	High	Milestone 21: Final Review & Archiving	300,000	280,000	20,000	60%	2024-09-01	CC. Light Blue		
P022	Project Chi	DD. Light Green	Completed	High	2023-02-01	2023-11-30	100	1,000,000	980,000	20,000	Low	Milestone 22: Final Review & Handover	1,000,000	980,000	20,000	100%	2024-09-01	DD. Light Green		
P023	Project Psi	EE. Light Yellow	In Progress	Medium	2023-04-01	2024-07-31	60	700,000	680,000	20,000	Medium	Milestone 23: Final Review & Handover	700,000	680,000	20,000	90%	2024-09-01	EE. Light Yellow		
P024	Project Omega	FF. Light Purple	On Hold	Low	2023-07-01	2024-10-31	5	200,000	190,000	10,000	High	Milestone 24: Final Review & Archiving	200,000	190,000	10,000	50%	2024-09-01	FF. Light Purple		
P025	Project A	GG. Light Blue	Completed	High	2023-01-01	2023-12-31	100	1,300,000	1,250,000	50,000	Low	Milestone 25: Final Review & Handover	1,300,000	1,250,000	50,000	100%	2024-09-01	GG. Light Blue		
P026	Project B	HH. Light Green	In Progress	Medium	2023-03-01	2024-06-30	70	850,000	820,000	30,000	Medium	Milestone 26: Final Review & Handover	850,000	820,000	30,000	95%	2024-09-01	HH. Light Green		
P027	Project C	II. Light Yellow	On Hold	Low	2023-05-01	2024-08-31	15	450,000	420,000	30,000	High	Milestone 27: Final Review & Archiving	450,000	420,000	30,000	65%	2024-09-01	II. Light Yellow		
P028	Project D	JJ. Light Purple	Completed	High	2023-02-01	2023-11-30	100	1,100,000	1,080,000	20,000	Low	Milestone 28: Final Review & Handover	1,100,000	1,080,000	20,000	100%	2024-09-01	JJ. Light Purple		
P029	Project E	KK. Light Blue	In Progress	Medium	2023-04-01	2024-07-31	65	750,000	720,000	30,000	Medium	Milestone 29: Final Review & Handover	750,000	720,000	30,000	92%	2024-09-01	KK. Light Blue		
P030	Project F	LL. Light Green	On Hold	Low	2023-06-01	2024-09-30	10	350,000	320,000	30,000	High	Milestone 30: Final Review & Archiving	350,000	320,000	30,000	55%	2024-09-01	LL. Light Green		
P031	Project G	MM. Light Yellow	Completed	High	2023-01-01	2023-12-31	100	1,250,000	1,200,000	50,000	Low	Milestone 31: Final Review & Handover	1,250,000	1,200,000	50,000	100%	2024-09-01	MM. Light Yellow		
P032	Project H	NN. Light Purple	In Progress	Medium	2023-03-01	2024-06-30	75	900,000	870,000	30,000	Medium	Milestone 32: Final Review & Handover	900,000	870,000	30,000	98%	2024-09-01	NN. Light Purple		
P033	Project I	OO. Light Blue	On Hold	Low	2023-05-01	2024-08-31	12	400,000	380,000	20,000	High	Milestone 33: Final Review & Archiving	400,000	380,000	20,000	60%	2024-09-01	OO. Light Blue		
P034	Project J	PP. Light Green	Completed	High	2023-02-01	2023-11-30	100	1,050,000	1,030,000	20,000	Low	Milestone 34: Final Review & Handover	1,050,000	1,030,000	20,000	100%	2024-09-01	PP. Light Green		
P035	Project K	QQ. Light Yellow	In Progress	Medium	2023-04-01	2024-07-31	60	700,000	680,000	20,000	Medium	Milestone 35: Final Review & Handover	700,000	680,000	20,000	90%	2024-09-01	QQ. Light Yellow		
P036	Project L	RR. Light Purple	On Hold	Low	2023-06-01	2024-09-30	8	300,000	280,000	20,000	High	Milestone 36: Final Review & Archiving	300,000	280,000	20,000	50%	2024-09-01	RR. Light Purple		
P037	Project M	SS. Light Blue	Completed	High	2023-01-01	2023-12-31	100	1,150,000	1,130,000	20,000	Low	Milestone 37: Final Review & Handover	1,150,000	1,130,000	20,000	100%	2024-09-01	SS. Light Blue		
P038	Project N	TT. Light Green	In Progress	Medium	2023-03-01	2024-06-30	70	850,000	820,000	30,000	Medium	Milestone 38: Final Review & Handover	850,000	820,000	30,000	95%	2024-09-01	TT. Light Green		
P039	Project O	UU. Light Yellow	On Hold	Low	2023-05-01	2024-08-31	15	450,000	420,000	30,000	High	Milestone 39: Final Review & Archiving	450,000	420,000	30,000	65%	2024-09-01	UU. Light Yellow		
P040	Project P	VV. Light Purple	Completed	High	2023-02-01	2023-11-30	100	1,100,000	1,080,000	20,000	Low	Milestone 40: Final Review & Handover	1,100,000	1,080,000	20,000	100%	2024-09-01	VV. Light Purple		
P041	Project Q	WW. Light Blue	In Progress	Medium	2023-04-01	2024-07-31	65	750,000	720,000	30,000	Medium	Milestone 41: Final Review & Handover	750,000	720,000	30,000	92%	2024-09-01	WW. Light Blue		
P042	Project R	XX. Light Green	On Hold	Low	2023-06-01	2024-09-30	10	350,000	320,000	30,000	High	Milestone 42: Final Review & Archiving	350,000	320,000	30,000	55%	2024-09-01	XX. Light Green		
P043	Project S	YY. Light Yellow	Completed	High	2023-01-01	2023-12-31	100	1,250,000	1,200,000	50,000	Low	Milestone 43: Final Review & Handover	1,250,000	1,200,000	50,000	100%	2024-09-01	YY. Light Yellow		
P044	Project T	ZZ. Light Purple	In Progress	Medium	2023-03-01	2024-06-30	75	900,000	870,000	30,000	Medium	Milestone 44: Final Review & Handover	900,000	870,000	30,000	98%	2024-09-01	ZZ. Light Purple		
P045	Project U	AAA. Light Blue	On Hold	Low	2023-05-01	2024-08-31	12	400,000	380,000	20,000	High	Milestone 45: Final Review & Archiving	400,000	380,000	20,000	60%	2024-09-01	AAA. Light Blue		
P046	Project V	BBB. Light Green	Completed	High	2023-02-01	2023-11-30	100	1,050,000	1,030,000	20,000	Low	Milestone 46: Final Review & Handover	1,050,000	1,030,000	20,000	100%	2024-09-01	BBB. Light Green		
P047	Project W	CCC. Light Yellow	In Progress	Medium	2023-04-01	2024-07-31	60	700,000	680,000	20,000	Medium	Milestone 47: Final Review & Handover	700,000	680,000	20,000	90%	2024-09-01	CCC. Light Yellow		
P048	Project X	DDD. Light Purple	On Hold	Low	2023-06-01	2024-09-30	8	300,000	280,000	20,000	High	Milestone 48: Final Review & Archiving	300,000	280,000	20,000	50%	2024-09-01	DDD. Light Purple		
P049	Project Y	EEE. Light Blue	Completed	High	2023-01-01	2023-12-31	100	1,150,000	1,130,000	20,000	Low	Milestone 49: Final Review & Handover	1,150,000	1,130,000	20,000	100%	2024-09-01	EEE. Light Blue		
P050	Project Z	FFF. Light Green	In Progress	Medium	2023-03-01	2024-06-30	70	850,000	820,000	30,000	Medium	Milestone 50: Final Review & Handover	850,000	820,000	30,000	95%	2024-09-01	FFF. Light Green		

[illegible]

[illegible]

El presente artículo tiene como objetivo principal describir la experiencia de los docentes de la asignatura de Matemática en la enseñanza de la Geometría en el nivel secundario, a partir de la aplicación de la encuesta de percepción de la experiencia docente en la enseñanza de la Geometría.