



--	--

[illegible]

Comprehensive Project Portfolio Overview - Q3 2024																						
Project ID	Project Name	Manager	Status	Priority	Phase	Start Date	End Date	Budget (k\$)	Actual Spend (k\$)	Progress (%)	Risk Level	Dependencies	Project Details & Objectives			Key Deliverables	Next Steps	Owner	Team Lead	Team Size	Health	Compliance
													Project Description	Project Objectives	Project Scope							
P001	Project Alpha	J. Doe	On Track	High	Initiation	2024-07-01	2024-09-30	150	10	10%	Low	None	Project Charter, Stakeholder Register	Finalize scope, secure resources	J. Doe	Alice	5	Green	ISO 9001	Weekly	Initial planning phase.	
P002	Project Beta	M. Smith	Delayed	Medium	Planning	2024-07-15	2024-11-15	200	50	25%	Medium	P001	Requirements Gathering, SRS	Review SRS, start design	M. Smith	Bob	8	Yellow	GDPR	Bi-weekly	Scope creep identified.	
P003	Project Gamma	K. Lee	On Track	Low	Execution	2024-08-01	2025-01-31	300	120	40%	Low	P002	Development, Testing	Deploy to production	K. Lee	Charlie	12	Green	ISO 27001	Daily	Stable progress.	
P004	Project Delta	L. Brown	At Risk	High	Closing	2024-09-01	2024-12-31	180	170	95%	High	P003	Final Review, Handover	Complete project, archive	L. Brown	Diana	3	Red	None	Monthly	Resource shortage.	
P005	Project Epsilon	N. Green	On Track	Medium	Initiation	2024-10-01	2025-03-31	250	20	15%	Medium	None	Project Charter, Stakeholder Register	Finalize scope, secure resources	N. Green	Eve	6	Green	ISO 9001	Weekly	Initial planning phase.	
P006	Project Zeta	O. White	Delayed	Low	Planning	2024-10-15	2025-04-15	120	30	20%	Low	P005	Requirements Gathering, SRS	Review SRS, start design	O. White	Frank	4	Yellow	GDPR	Bi-weekly	Scope creep identified.	
P007	Project Eta	P. Black	On Track	High	Execution	2024-11-01	2025-06-30	400	160	40%	High	P006	Development, Testing	Deploy to production	P. Black	Grace	15	Green	ISO 27001	Daily	Stable progress.	
P008	Project Theta	Q. Grey	At Risk	Medium	Closing	2024-12-01	2025-01-31	100	95	95%	Medium	P007	Final Review, Handover	Complete project, archive	Q. Grey	Henry	2	Red	None	Monthly	Resource shortage.	
P009	Project Iota	R. Blue	On Track	Low	Initiation	2025-01-01	2025-06-30	220	15	10%	Low	None	Project Charter, Stakeholder Register	Finalize scope, secure resources	R. Blue	Ivy	5	Green	ISO 9001	Weekly	Initial planning phase.	
P010	Project Kappa	S. Yellow	Delayed	Medium	Planning	2025-01-15	2025-07-15	160	40	25%	Medium	P009	Requirements Gathering, SRS	Review SRS, start design	S. Yellow	Jack	4	Yellow	GDPR	Bi-weekly	Scope creep identified.	
P011	Project Lambda	T. Purple	On Track	High	Execution	2025-02-01	2025-09-30	350	140	40%	High	P010	Development, Testing	Deploy to production	T. Purple	Karen	12	Green	ISO 27001	Daily	Stable progress.	
P012	Project Mu	U. Orange	At Risk	Low	Closing	2025-03-01	2025-03-31	80	75	95%	Low	P011	Final Review, Handover	Complete project, archive	U. Orange	Leo	2	Red	None	Monthly	Resource shortage.	
P013	Project Nu	V. Green	On Track	Medium	Initiation	2025-04-01	2025-09-30	280	25	15%	Medium	None	Project Charter, Stakeholder Register	Finalize scope, secure resources	V. Green	Mia	6	Green	ISO 9001	Weekly	Initial planning phase.	
P014	Project Xi	W. Blue	Delayed	Low	Planning	2025-04-15	2025-10-15	140	35	20%	Low	P013	Requirements Gathering, SRS	Review SRS, start design	W. Blue	Noah	4	Yellow	GDPR	Bi-weekly	Scope creep identified.	
P015	Project Omicron	X. Purple	On Track	High	Execution	2025-05-01	2025-11-30	380	150	40%	High	P014	Development, Testing	Deploy to production	X. Purple	Olivia	12	Green	ISO 27001	Daily	Stable progress.	
P016	Project Pi	Y. Orange	At Risk	Medium	Closing	2025-06-01	2025-06-30	90	85	95%	Medium	P015	Final Review, Handover	Complete project, archive	Y. Orange	Peter	2	Red	None	Monthly	Resource shortage.	
P017	Project Rho	Z. Green	On Track	Low	Initiation	2025-07-01	2025-12-31	210	18	10%	Low	None	Project Charter, Stakeholder Register	Finalize scope, secure resources	Z. Green	Quinn	5	Green	ISO 9001	Weekly	Initial planning phase.	
P018	Project Sigma	AA. Blue	Delayed	Medium	Planning	2025-07-15	2026-01-15	170	45	25%	Medium	P017	Requirements Gathering, SRS	Review SRS, start design	AA. Blue	Ryan	4	Yellow	GDPR	Bi-weekly	Scope creep identified.	
P019	Project Tau	BB. Purple	On Track	High	Execution	2025-08-01	2026-03-31	360	145	40%	High	P018	Development, Testing	Deploy to production	BB. Purple	Sarah	12	Green	ISO 27001	Daily	Stable progress.	
P020	Project Upsilon	CC. Orange	At Risk	Low	Closing	2025-09-01	2025-09-30	70	65	95%	Low	P019	Final Review, Handover	Complete project, archive	CC. Orange	Tom	2	Red	None	Monthly	Resource shortage.	
P021	Project Phi	DD. Green	On Track	Medium	Initiation	2025-10-01	2026-03-31	290	22	15%	Medium	None	Project Charter, Stakeholder Register	Finalize scope, secure resources	DD. Green	Uma	6	Green	ISO 9001	Weekly	Initial planning phase.	
P022	Project Chi	EE. Blue	Delayed	Low	Planning	2025-10-15	2026-04-15	130	32	20%	Low	P021	Requirements Gathering, SRS	Review SRS, start design	EE. Blue	Victor	4	Yellow	GDPR	Bi-weekly	Scope creep identified.	
P023	Project Psi	FF. Purple	On Track	High	Execution	2025-11-01	2026-06-30	390	155	40%	High	P022	Development, Testing	Deploy to production	FF. Purple	Wendy	12	Green	ISO 27001	Daily	Stable progress.	
P024	Project Omega	GG. Orange	At Risk	Medium	Closing	2025-12-01	2026-01-31	110	105	95%	Medium	P023	Final Review, Handover	Complete project, archive	GG. Orange	Xavier	2	Red	None	Monthly	Resource shortage.	
P025	Project A	HH. Green	On Track	Low	Initiation	2026-01-01	2026-06-30	230	19	10%	Low	None	Project Charter, Stakeholder Register	Finalize scope, secure resources	HH. Green	Yara	5	Green	ISO 9001	Weekly	Initial planning phase.	
P026	Project B	II. Blue	Delayed	Medium	Planning	2026-01-15	2026-07-15	180	48	25%	Medium	P025	Requirements Gathering, SRS	Review SRS, start design	II. Blue	Zoe	4	Yellow	GDPR	Bi-weekly	Scope creep identified.	
P027	Project C	JJ. Purple	On Track	High	Execution	2026-02-01	2026-09-30	370	152	40%	High	P026	Development, Testing	Deploy to production	JJ. Purple	Adam	12	Green	ISO 27001	Daily	Stable progress.	
P028	Project D	KK. Orange	At Risk	Low	Closing	2026-03-01	2026-03-31	95	90	95%	Low	P027	Final Review, Handover	Complete project, archive	KK. Orange	Bella	2	Red	None	Monthly	Resource shortage.	
P029	Project E	LL. Green	On Track	Medium	Initiation	2026-04-01	2026-09-30	270	23	15%	Medium	None	Project Charter, Stakeholder Register	Finalize scope, secure resources	LL. Green	Chris	6	Green	ISO 9001	Weekly	Initial planning phase.	
P030	Project F	MM. Blue	Delayed	Low	Planning	2026-04-15	2026-10-15	150	38	20%	Low	P029	Requirements Gathering, SRS	Review SRS, start design	MM. Blue	Dan	4	Yellow	GDPR	Bi-weekly	Scope creep identified.	
P031	Project G	NN. Purple	On Track	High	Execution	2026-05-01	2026-11-30	410	162	40%	High	P030	Development, Testing	Deploy to production	NN. Purple	Ella	12	Green	ISO 27001	Daily	Stable progress.	
P032	Project H	OO. Orange	At Risk	Medium	Closing	2026-06-01	2026-06-30	105	100	95%	Medium	P031	Final Review, Handover	Complete project, archive	OO. Orange	Felix	2	Red	None	Monthly	Resource shortage.	
P033	Project I	PP. Green	On Track	Low	Initiation	2026-07-01	2026-12-31	240	20	10%	Low	None	Project Charter, Stakeholder Register	Finalize scope, secure resources	PP. Green	Gina	5	Green	ISO 9001	Weekly	Initial planning phase.	
P034	Project J	QQ. Blue	Delayed	Medium	Planning	2026-07-15	2027-01-15	190	50	25%	Medium	P033	Requirements Gathering, SRS	Review SRS, start design	QQ. Blue	Harry	4	Yellow	GDPR	Bi-weekly	Scope creep identified.	
P035	Project K	RR. Purple	On Track	High	Execution	2026-08-01	2027-03-31	430	168	40%	High	P034	Development, Testing	Deploy to production	RR. Purple	Ivy	12	Green	ISO 27001	Daily	Stable progress.	
P036	Project L	SS. Orange	At Risk	Low	Closing	2026-09-01	2026-09-30	115	110	95%	Low	P035	Final Review, Handover	Complete project, archive	SS. Orange	Jack	2	Red	None	Monthly	Resource shortage.	
P037	Project M	TT. Green	On Track	Medium	Initiation	2026-10-01	2027-03-31	310	25	15%	Medium	None	Project Charter, Stakeholder Register	Finalize scope, secure resources	TT. Green	Karen	6	Green	ISO 9001	Weekly	Initial planning phase.	
P038	Project N	UU. Blue	Delayed	Low	Planning	2026-10-15	2027-04-15	160	42	25%	Low	P037	Requirements Gathering, SRS	Review SRS, start design	UU. Blue	Leo	4	Yellow	GDPR	Bi-weekly	Scope creep identified.	
P039	Project O	VV. Purple	On Track	High	Execution	2026-11-01	2027-06-30	450	175	40%	High	P038	Development, Testing	Deploy to production	VV. Purple	Mia	12	Green	ISO 27001	Daily	Stable progress.	
P040	Project P	WW. Orange	At Risk	Medium	Closing	2026-12-01	2027-01-31	125	120	95%	Medium	P039	Final Review, Handover	Complete project, archive	WW. Orange	Noah	2	Red	None	Monthly	Resource shortage.	
P041	Project Q	XX. Green	On Track	Low	Initiation	2027-01-01	2027-06-30	260	21	10%	Low	None	Project Charter, Stakeholder Register	Finalize scope, secure resources	XX. Green	Olivia	5	Green	ISO 9001	Weekly	Initial planning phase.	
P042	Project R	YY. Blue	Delayed	Medium	Planning	2027-01-15	2027-07-15	200	52	25%	Medium	P041	Requirements Gathering, SRS	Review SRS, start design	YY. Blue	Peter	4	Yellow	GDPR	Bi-weekly	Scope creep identified.	
P043	Project S	ZZ. Purple	On Track	High	Execution	2027-02-01	2027-09-30	470	182	40%	High	P042	Development, Testing	Deploy to production	ZZ. Purple	Quinn	12	Green	ISO 27001	Daily	Stable progress.	
P044	Project T	AAA. Orange	At Risk	Low	Closing	2027-03-01	2027-03-31	135	130	95%	Low	P043	Final Review, Handover	Complete project, archive	AAA. Orange	Ryan	2	Red	None	Monthly	Resource shortage.	
P045	Project U	BBB. Green	On Track	Medium	Initiation	2027-04-01	2027-09-30	330	27	15%	Medium	None	Project Charter, Stakeholder Register	Finalize scope, secure resources	BBB. Green	Sarah	6	Green	ISO 9001	Weekly	Initial planning phase.	
P046	Project V	CCC. Blue	Delayed	Low	Planning	2027-04-15	2027-10-15	170	44	25%	Low	P045	Requirements Gathering, SRS	Review SRS, start design	CCC. Blue	Tom	4	Yellow	GDPR	Bi-weekly	Scope creep identified.	
P047	Project W	DDD. Purple	On Track	High	Execution	2027-05-01	2027-11-30	490	188	40%	High	P046	Development, Testing	Deploy to production	DDD. Purple	Uma	12	Green	ISO 27001	Daily	Stable progress.	
P048	Project X	EEE. Orange	At Risk	Medium	Closing	2027-06-01	2027-06-30	145	140	95%	Medium	P047	Final Review, Handover	Complete project, archive	EEE. Orange	Victor	2	Red	None	Monthly	Resource shortage.	
P049	Project Y	FFF. Green	On Track	Low	Initiation	2027-07-01	2027-12-31	290	23	10%	Low	None	Project Charter, Stakeholder Register	Finalize scope, secure resources	FFF. Green	Wendy	5	Green	ISO 9001	Weekly	Initial planning phase.	
P050	Project Z	GGG. Blue	Delayed	Medium	Planning	2027-07-15	2028-01-15	210	54	25%	Medium	P049	Requirements Gathering, SRS	Review SRS, start design	GGG. Blue	Xavier	4	Yellow	GDPR	Bi-weekly	Scope creep identified.	
P051	Project AA	HHH. Purple	On Track	High	Execution	2027-08-01	2028-03-31	510	195	40%	High	P050	Development, Testing	Deploy to production	HHH. Purple	Yara	12	Green	ISO 27001	Daily	Stable progress.	
P052	Project AB	III. Orange	At Risk	Low	Closing	2027-09-01	2027-09-30	155	150	95%	Low	P051	Final Review, Handover	Complete project, archive	III. Orange	Zoe	2	Red	None	Monthly	Resource shortage.	
P053	Project AC	JJJ. Green	On Track	Medium	Initiation	2027-10-01	2028-03-31	350	29	15%	Medium	None	Project Charter, Stakeholder Register	Finalize scope, secure resources	JJJ. Green	Adam	6	Green	ISO 9001	Weekly	Initial planning phase.	
P054	Project AD	KKK. Blue	Delayed	Low	Planning	2027-10-15	2028-04-15	180	46	25%	Low	P053	Requirements Gathering, SRS	Review SRS, start design	KKK. Blue	Bella	4	Yellow	GDPR	Bi-weekly	Scope creep identified.	
P055	Project AE	LLL. Purple	On Track	High	Execution	2027-11-01	2028-06-30	530	202	40%	High	P054	Development, Testing	Deploy to production	LLL. Purple	Chris	12	Green	ISO 27001	Daily	Stable progress.	
P056	Project AF	MMM. Orange	At Risk	Medium	Closing	2027-12-01	2028-01-31	165	160	95%	Medium	P055	Final Review, Handover	Complete project, archive	MMM. Orange	Dan	2	Red	None	Monthly	Resource shortage.	
P057	Project AG	NNN. Green	On Track	Low	Initiation	2028-01-01	2028-06-30	310	25	10%	Low	None	Project Charter, Stakeholder Register	Finalize scope, secure resources	NNN. Green	Ella	5	Green	ISO 9001	Weekly	Initial planning phase.	
P058	Project AH	OOO. Blue	Delayed	Medium	Planning	2028-01-15	2028-07-15	220	56	25%	Medium	P057	Requirements Gathering, SRS	Review SRS, start design	OOO. Blue	Felix	4	Yellow	GDPR	Bi-weekly	Scope creep identified.	
P059	Project AI	PPP. Purple	On Track	High	Execution	2028-02-01	2028-09-30	550	210	40%	High	P058	Development, Testing	Deploy to production	PPP. Purple	Gina	12	Green	ISO 27001	Daily	Stable progress.	
P060	Project AJ	QQQ. Orange	At Risk	Low	Closing	2028-03-01	2028-03-31	175	170	95%	Low	P059	Final Review, Handover	Complete project, archive	QQQ. Orange	Harry	2	Red	None	Monthly	Resource shortage.	
P061	Project AK	RRR. Green	On Track	Medium	Initiation	2028-04-01	2028-09-30	370	31	15%	Medium	None	Project Charter, Stakeholder Register	Finalize scope, secure resources	RRR. Green	Ivy	6	Green	ISO 9001	Weekly	Initial planning phase.	
P062	Project AL	SSS. Blue	Delayed	Low	Planning	2028-04-15	2028-10-15	190	48	25%	Low	P061	Requirements Gathering, SRS	Review SRS, start design	SSS. Blue	Jack	4	Yellow	GDPR	Bi-weekly	Scope creep identified.	
P063	Project AM	TTT. Purple	On Track	High	Execution	2028-05-01	2028-11-30	570	218	40%	High	P062	Development, Testing	Deploy to production	TTT. Purple	Karen	12	Green	ISO 27001	Daily	Stable progress.	
P064	Project AN	UUU. Orange	At Risk	Medium	Closing	2028-06-01	2028-06-30	185	180	95%	Medium	P063	Final Review, Handover	Complete project, archive	UUU. Orange	Leo	2	Red	None	Monthly	Resource shortage.	
P065	Project AO	VVV. Green	On Track	Low	Initiation	2028-07-01	2028-12-31	330	27	10%	Low	None	Project Charter, Stakeholder Register	Finalize scope, secure resources	VVV. Green	Mia	5	Green	ISO 9001	Weekly	Initial planning phase.	
P066	Project AP	WWW. Blue	Delayed	Medium	Planning	2028-07-15	2029-01-15	230	58	25%	Medium	P065	Requirements Gathering, SRS	Review SRS, start design	WWW. Blue	Noah	4	Yellow	GDPR	Bi-weekly	Scope creep identified.	
P067	Project AQ	XXX. Purple	On Track	High	Execution	2028-08-01	2029-03-31	590	226	40%	High	P066	Development, Testing	Deploy to production	XXX. Purple	Olivia	12	Green	ISO			

[illegible]

Comprehensive Project Portfolio Overview - Q3 2024																								
Project ID	Project Name	Manager	Status	Priority	Start Date	End Date	Phase	Project Details & Metrics										Budget	Actual Cost	Variance	ROI (%)	Risk Level	Compliance	Notes
								Owner	Team Lead	Team Size	Progress (%)	Completion Date	Quality Score	Customer Satisfaction	On-Time Delivery	Scope Creep	Resource Utilization							
P001	Project Alpha	John Doe	Completed	High	2023-01-01	2023-06-30	Phase 1	John Doe	Jane Smith	5	95%	2023-06-30	4.5	4.8	100%	0%	90%	15%	Low	Compliance	Project Alpha completed successfully.			
P002	Project Beta	Jane Smith	In Progress	Medium	2023-07-01	2023-12-31	Phase 2	Jane Smith	Mike Johnson	3	80%	2023-11-15	4.2	4.5	90%	10%	85%	10%	Medium	Compliance	Project Beta on track.			
P003	Project Gamma	Mike Johnson	On Hold	Low	2023-08-01	2024-03-31	Phase 1	Mike Johnson	Sarah Lee	2	20%	2024-01-01	3.8	4.0	50%	20%	70%	5%	High	Compliance	Project Gamma on hold.			
P004	Project Delta	Sarah Lee	Completed	High	2023-09-01	2023-11-30	Phase 1	Sarah Lee	David Kim	4	100%	2023-11-30	4.6	4.7	100%	0%	95%	20%	Low	Compliance	Project Delta completed successfully.			
P005	Project Epsilon	David Kim	In Progress	Medium	2023-12-01	2024-06-30	Phase 2	David Kim	Emily White	3	60%	2024-05-15	4.1	4.3	80%	15%	80%	12%	Medium	Compliance	Project Epsilon on track.			
P006	Project Zeta	Emily White	On Hold	Low	2024-01-01	2024-09-30	Phase 1	Emily White	Frank Brown	2	10%	2024-07-01	3.5	3.7	30%	30%	60%	8%	High	Compliance	Project Zeta on hold.			
P007	Project Eta	Frank Brown	Completed	High	2024-02-01	2024-05-31	Phase 1	Frank Brown	Grace Green	4	100%	2024-05-31	4.7	4.8	100%	0%	98%	25%	Low	Compliance	Project Eta completed successfully.			
P008	Project Theta	Grace Green	In Progress	Medium	2024-06-01	2024-12-31	Phase 2	Grace Green	Henry Black	3	70%	2024-11-15	4.3	4.4	85%	12%	82%	10%	Medium	Compliance	Project Theta on track.			
P009	Project Iota	Henry Black	On Hold	Low	2024-07-01	2025-03-31	Phase 1	Henry Black	Ivy Red	2	15%	2025-01-01	3.6	3.8	40%	25%	65%	7%	High	Compliance	Project Iota on hold.			
P010	Project Kappa	Ivy Red	Completed	High	2024-08-01	2024-11-30	Phase 1	Ivy Red	Jack Blue	4	100%	2024-11-30	4.8	4.9	100%	0%	100%	30%	Low	Compliance	Project Kappa completed successfully.			
P011	Project Lambda	Jack Blue	In Progress	Medium	2024-12-01	2025-06-30	Phase 2	Jack Blue	Karen Yellow	3	50%	2025-05-15	4.0	4.2	70%	18%	75%	11%	Medium	Compliance	Project Lambda on track.			
P012	Project Mu	Karen Yellow	On Hold	Low	2025-01-01	2025-09-30	Phase 1	Karen Yellow	Leo Purple	2	5%	2025-07-01	3.4	3.6	20%	35%	55%	6%	High	Compliance	Project Mu on hold.			
P013	Project Nu	Leo Purple	Completed	High	2025-02-01	2025-05-31	Phase 1	Leo Purple	Mia Pink	4	100%	2025-05-31	4.9	5.0	100%	0%	100%	35%	Low	Compliance	Project Nu completed successfully.			
P014	Project Xi	Mia Pink	In Progress	Medium	2025-06-01	2025-12-31	Phase 2	Mia Pink	Noah Grey	3	65%	2025-11-15	4.4	4.5	80%	10%	85%	12%	Medium	Compliance	Project Xi on track.			
P015	Project Omicron	Noah Grey	On Hold	Low	2025-07-01	2026-03-31	Phase 1	Noah Grey	Olivia White	2	12%	2026-01-01	3.7	3.9	35%	28%	60%	9%	High	Compliance	Project Omicron on hold.			
P016	Project Pi	Olivia White	Completed	High	2025-08-01	2025-11-30	Phase 1	Olivia White	Peter Black	4	100%	2025-11-30	5.0	5.0	100%	0%	100%	40%	Low	Compliance	Project Pi completed successfully.			
P017	Project Rho	Peter Black	In Progress	Medium	2025-12-01	2026-06-30	Phase 2	Peter Black	Quinn Red	3	55%	2026-05-15	4.2	4.3	75%	15%	80%	11%	Medium	Compliance	Project Rho on track.			
P018	Project Sigma	Quinn Red	On Hold	Low	2026-01-01	2026-09-30	Phase 1	Quinn Red	Ryan Blue	2	8%	2026-07-01	3.3	3.5	15%	40%	50%	5%	High	Compliance	Project Sigma on hold.			
P019	Project Tau	Ryan Blue	Completed	High	2026-02-01	2026-05-31	Phase 1	Ryan Blue	Sophia Yellow	4	100%	2026-05-31	5.1	5.1	100%	0%	100%	45%	Low	Compliance	Project Tau completed successfully.			
P020	Project Upsilon	Sophia Yellow	In Progress	Medium	2026-06-01	2026-12-31	Phase 2	Sophia Yellow	Tyler Grey	3	60%	2026-11-15	4.5	4.6	78%	12%	82%	10%	Medium	Compliance	Project Upsilon on track.			
P021	Project Phi	Tyler Grey	On Hold	Low	2026-07-01	2027-03-31	Phase 1	Tyler Grey	Uma White	2	10%	2027-01-01	3.2	3.4	25%	45%	45%	4%	High	Compliance	Project Phi on hold.			
P022	Project Chi	Uma White	Completed	High	2026-08-01	2026-11-30	Phase 1	Uma White	Victor Black	4	100%	2026-11-30	5.2	5.2	100%	0%	100%	50%	Low	Compliance	Project Chi completed successfully.			
P023	Project Psi	Victor Black	In Progress	Medium	2026-12-01	2027-06-30	Phase 2	Victor Black	Wendy Red	3	58%	2027-05-15	4.3	4.4	76%	14%	81%	11%	Medium	Compliance	Project Psi on track.			
P024	Project Omega	Wendy Red	On Hold	Low	2027-01-01	2027-09-30	Phase 1	Wendy Red	Xavier Blue	2	12%	2027-07-01	3.6	3.8	38%	29%	62%	8%	High	Compliance	Project Omega on hold.			
P025	Project A	Xavier Blue	Completed	High	2027-02-01	2027-05-31	Phase 1	Xavier Blue	Yara Yellow	4	100%	2027-05-31	5.3	5.3	100%	0%	100%	55%	Low	Compliance	Project A completed successfully.			
P026	Project B	Yara Yellow	In Progress	Medium	2027-06-01	2027-12-31	Phase 2	Yara Yellow	Zoe Grey	3	62%	2027-11-15	4.6	4.7	79%	11%	83%	10%	Medium	Compliance	Project B on track.			
P027	Project C	Zoe Grey	On Hold	Low	2027-07-01	2028-03-31	Phase 1	Zoe Grey	Adam White	2	15%	2028-01-01	3.9	4.1	42%	30%	65%	9%	High	Compliance	Project C on hold.			
P028	Project D	Adam White	Completed	High	2027-08-01	2027-11-30	Phase 1	Adam White	Bella Black	4	100%	2027-11-30	5.4	5.4	100%	0%	100%	60%	Low	Compliance	Project D completed successfully.			
P029	Project E	Bella Black	In Progress	Medium	2027-12-01	2028-06-30	Phase 2	Bella Black	Charlie Red	3	64%	2028-05-15	4.7	4.8	80%	10%	84%	11%	Medium	Compliance	Project E on track.			
P030	Project F	Charlie Red	On Hold	Low	2028-01-01	2028-09-30	Phase 1	Charlie Red	Diana Blue	2	18%	2028-07-01	4.0	4.2	45%	32%	68%	10%	High	Compliance	Project F on hold.			
P031	Project G	Diana Blue	Completed	High	2028-02-01	2028-05-31	Phase 1	Diana Blue	Ethan Yellow	4	100%	2028-05-31	5.5	5.5	100%	0%	100%	65%	Low	Compliance	Project G completed successfully.			
P032	Project H	Ethan Yellow	In Progress	Medium	2028-06-01	2028-12-31	Phase 2	Ethan Yellow	Fiona Grey	3	66%	2028-11-15	4.8	4.9	81%	9%	85%	11%	Medium	Compliance	Project H on track.			
P033	Project I	Fiona Grey	On Hold	Low	2028-07-01	2029-03-31	Phase 1	Fiona Grey	George White	2	20%	2029-01-01	4.1	4.3	48%	34%	70%	11%	High	Compliance	Project I on hold.			
P034	Project J	George White	Completed	High	2028-08-01	2028-11-30	Phase 1	George White	Hannah Black	4	100%	2028-11-30	5.6	5.6	100%	0%	100%	70%	Low	Compliance	Project J completed successfully.			
P035	Project K	Hannah Black	In Progress	Medium	2028-12-01	2029-06-30	Phase 2	Hannah Black	Ian Red	3	68%	2029-05-15	4.9	5.0	82%	8%	86%	12%	Medium	Compliance	Project K on track.			
P036	Project L	Ian Red	On Hold	Low	2029-01-01	2029-09-30	Phase 1	Ian Red	Jasmine Blue	2	22%	2029-07-01	4.2	4.4	50%	36%	72%	12%	High	Compliance	Project L on hold.			
P037	Project M	Jasmine Blue	Completed	High	2029-02-01	2029-05-31	Phase 1	Jasmine Blue	Kyle Yellow	4	100%	2029-05-31	5.7	5.7	100%	0%	100%	75%	Low	Compliance	Project M completed successfully.			
P038	Project N	Kyle Yellow	In Progress	Medium	2029-06-01	2029-12-31	Phase 2	Kyle Yellow	Laura Grey	3	70%	2029-11-15	5.0	5.1	83%	7%	87%	13%	Medium	Compliance	Project N on track.			
P039	Project O	Laura Grey	On Hold	Low	2029-07-01	2030-03-31	Phase 1	Laura Grey	Mark White	2	25%	2030-01-01	4.3	4.5	52%	38%	74%	13%	High	Compliance	Project O on hold.			
P040	Project P	Mark White	Completed	High	2029-08-01	2029-11-30	Phase 1	Mark White	Nancy Black	4	100%	2029-11-30	5.8	5.8	100%	0%	100%	80%	Low	Compliance	Project P completed successfully.			
P041	Project Q	Nancy Black	In Progress	Medium	2029-12-01	2030-06-30	Phase 2	Nancy Black	Oscar Red	3	72%	2030-05-15	5.1	5.2	84%	6%	88%	14%	Medium	Compliance	Project Q on track.			
P042	Project R	Oscar Red	On Hold	Low	2030-01-01	2030-09-30	Phase 1	Oscar Red	Pamela Blue	2	28%	2030-07-01	4.4	4.6	54%	40%	76%	14%	High	Compliance	Project R on hold.			
P043	Project S	Pamela Blue	Completed	High	2030-02-01	2030-05-31	Phase 1	Pamela Blue	Quinn Yellow	4	100%	2030-05-31	5.9	5.9	100%	0%	100%	85%	Low	Compliance	Project S completed successfully.			
P044	Project T	Quinn Yellow	In Progress	Medium	2030-06-01	2030-12-31	Phase 2	Quinn Yellow	Rachel Grey	3	74%	2030-11-15	5.2	5.3	85%	5%	89%	15%	Medium	Compliance	Project T on track.			
P045	Project U	Rachel Grey	On Hold	Low	2030-07-01	2031-03-31	Phase 1	Rachel Grey	Sam White	2	30%	2031-01-01	4.5	4.7	56%	42%	78%	15%	High	Compliance	Project U on hold.			
P046	Project V	Sam White	Completed	High	2030-08-01	2030-11-30	Phase 1	Sam White	Tina Black	4	100%	2030-11-30	6.0	6.0	100%	0%	100%	90%	Low	Compliance	Project V completed successfully.			
P047	Project W	Tina Black	In Progress	Medium	2030-12-01	2031-06-30	Phase 2	Tina Black	Uma Red	3	76%	2031-05-15	5.3	5.4	86%	4%	90%	16%	Medium	Compliance	Project W on track.			
P048	Project X	Uma Red	On Hold	Low	2031-01-01	2031-09-30	Phase 1	Uma Red	Vince Blue	2	32%	2031-07-01	4.6	4.8	58%	44%	80%	16%	High	Compliance	Project X on hold.			
P049	Project Y	Vince Blue	Completed	High	2031-02-01	2031-05-31	Phase 1	Vince Blue	Wendy Yellow	4	100%	2031-05-31	6.1	6.1	100%	0%	100%	95%	Low	Compliance	Project Y completed successfully.			
P050	Project Z	Wendy Yellow	In Progress	Medium	2031-06-01	2031-12-31	Phase 2	Wendy Yellow	Xavier Grey	3	78%	2031-11-15	5.4	5.5	87%	3%	91%	17%	Medium	Compliance	Project Z on track.			

En su caso, 15 días hábiles después de alguna modificación a la información de inscripción, publicación, imagen al sujeto obligado, así como su información pública.