

Comprehensive Project Management Dashboard - Q3 2024																						
Project ID	Project Name	Project Manager	Project Sponsor	Project Description	Project Start Date	Project End Date	Project Status	Project Phase	Project Budget	Project Risk	Project Complexity	Project Priority	Project Location	Project Team	Project Stakeholders	Project Deliverables	Project Milestones	Project Progress	Project Issues	Project Comments	Overall Summary	
																					Overall Status	Overall Progress
P001	Project Alpha	John Doe	Jane Smith	Project Alpha Description	2024-01-01	2024-12-31	On Track	Phase 1	\$1,000,000	Low	Medium	High	New York	John Doe, Jane Smith	John Doe, Jane Smith, Bob Johnson	Project Alpha Deliverables	Project Alpha Milestones	Project Alpha Progress	Project Alpha Issues	Project Alpha Comments	Overall Status: On Track	Overall Progress: 25%
P002	Project Beta	Jane Smith	John Doe	Project Beta Description	2024-02-01	2024-11-30	At Risk	Phase 2	\$2,000,000	Medium	High	Medium	Los Angeles	Jane Smith, Bob Johnson	Jane Smith, Bob Johnson, Alice Brown	Project Beta Deliverables	Project Beta Milestones	Project Beta Progress	Project Beta Issues	Project Beta Comments	Overall Status: At Risk	Overall Progress: 40%
P003	Project Gamma	Bob Johnson	Alice Brown	Project Gamma Description	2024-03-01	2024-10-31	Completed	Phase 3	\$500,000	Low	Low	Low	Chicago	Bob Johnson, Alice Brown	Bob Johnson, Alice Brown, John Doe	Project Gamma Deliverables	Project Gamma Milestones	Project Gamma Progress	Project Gamma Issues	Project Gamma Comments	Overall Status: Completed	Overall Progress: 100%
P004	Project Delta	Alice Brown	John Doe	Project Delta Description	2024-04-01	2024-09-30	On Track	Phase 1	\$750,000	Medium	Medium	High	San Francisco	Alice Brown, John Doe	Alice Brown, John Doe, Jane Smith	Project Delta Deliverables	Project Delta Milestones	Project Delta Progress	Project Delta Issues	Project Delta Comments	Overall Status: On Track	Overall Progress: 15%
P005	Project Epsilon	John Doe	Jane Smith	Project Epsilon Description	2024-05-01	2024-08-31	At Risk	Phase 2	\$1,250,000	High	High	Medium	London	John Doe, Jane Smith	John Doe, Jane Smith, Bob Johnson	Project Epsilon Deliverables	Project Epsilon Milestones	Project Epsilon Progress	Project Epsilon Issues	Project Epsilon Comments	Overall Status: At Risk	Overall Progress: 30%
P006	Project Zeta	Jane Smith	Bob Johnson	Project Zeta Description	2024-06-01	2024-07-31	Completed	Phase 3	\$300,000	Low	Low	Low	Paris	Jane Smith, Bob Johnson	Jane Smith, Bob Johnson, Alice Brown	Project Zeta Deliverables	Project Zeta Milestones	Project Zeta Progress	Project Zeta Issues	Project Zeta Comments	Overall Status: Completed	Overall Progress: 100%
P007	Project Eta	Bob Johnson	Alice Brown	Project Eta Description	2024-07-01	2024-06-30	On Track	Phase 1	\$600,000	Medium	Medium	High	Tokyo	Bob Johnson, Alice Brown	Bob Johnson, Alice Brown, John Doe	Project Eta Deliverables	Project Eta Milestones	Project Eta Progress	Project Eta Issues	Project Eta Comments	Overall Status: On Track	Overall Progress: 10%
P008	Project Theta	Alice Brown	John Doe	Project Theta Description	2024-08-01	2024-05-31	At Risk	Phase 2	\$900,000	High	High	Medium	Sydney	Alice Brown, John Doe	Alice Brown, John Doe, Jane Smith	Project Theta Deliverables	Project Theta Milestones	Project Theta Progress	Project Theta Issues	Project Theta Comments	Overall Status: At Risk	Overall Progress: 20%
P009	Project Iota	John Doe	Jane Smith	Project Iota Description	2024-09-01	2024-04-30	Completed	Phase 3	\$400,000	Low	Low	Low	Mumbai	John Doe, Jane Smith	John Doe, Jane Smith, Bob Johnson	Project Iota Deliverables	Project Iota Milestones	Project Iota Progress	Project Iota Issues	Project Iota Comments	Overall Status: Completed	Overall Progress: 100%
P010	Project Kappa	Jane Smith	Bob Johnson	Project Kappa Description	2024-10-01	2024-03-31	On Track	Phase 1	\$800,000	Medium	Medium	High	Sao Paulo	Jane Smith, Bob Johnson	Jane Smith, Bob Johnson, Alice Brown	Project Kappa Deliverables	Project Kappa Milestones	Project Kappa Progress	Project Kappa Issues	Project Kappa Comments	Overall Status: On Track	Overall Progress: 5%
P011	Project Lambda	Bob Johnson	Alice Brown	Project Lambda Description	2024-11-01	2024-02-28	At Risk	Phase 2	\$1,100,000	High	High	Medium	Beijing	Bob Johnson, Alice Brown	Bob Johnson, Alice Brown, John Doe	Project Lambda Deliverables	Project Lambda Milestones	Project Lambda Progress	Project Lambda Issues	Project Lambda Comments	Overall Status: At Risk	Overall Progress: 15%
P012	Project Mu	Alice Brown	John Doe	Project Mu Description	2024-12-01	2024-01-31	Completed	Phase 3	\$250,000	Low	Low	Low	London	Alice Brown, John Doe	Alice Brown, John Doe, Jane Smith	Project Mu Deliverables	Project Mu Milestones	Project Mu Progress	Project Mu Issues	Project Mu Comments	Overall Status: Completed	Overall Progress: 100%
P013	Project Nu	John Doe	Jane Smith	Project Nu Description	2025-01-01	2025-03-31	On Track	Phase 1	\$1,300,000	Medium	Medium	High	New York	John Doe, Jane Smith	John Doe, Jane Smith, Bob Johnson	Project Nu Deliverables	Project Nu Milestones	Project Nu Progress	Project Nu Issues	Project Nu Comments	Overall Status: On Track	Overall Progress: 10%
P014	Project Xi	Jane Smith	Bob Johnson	Project Xi Description	2025-02-01	2025-04-30	At Risk	Phase 2	\$1,600,000	High	High	Medium	Los Angeles	Jane Smith, Bob Johnson	Jane Smith, Bob Johnson, Alice Brown	Project Xi Deliverables	Project Xi Milestones	Project Xi Progress	Project Xi Issues	Project Xi Comments	Overall Status: At Risk	Overall Progress: 5%
P015	Project Omicron	Bob Johnson	Alice Brown	Project Omicron Description	2025-03-01	2025-05-31	Completed	Phase 3	\$700,000	Low	Low	Low	Chicago	Bob Johnson, Alice Brown	Bob Johnson, Alice Brown, John Doe	Project Omicron Deliverables	Project Omicron Milestones	Project Omicron Progress	Project Omicron Issues	Project Omicron Comments	Overall Status: Completed	Overall Progress: 100%
P016	Project Pi	Alice Brown	John Doe	Project Pi Description	2025-04-01	2025-06-30	On Track	Phase 1	\$950,000	Medium	Medium	High	San Francisco	Alice Brown, John Doe	Alice Brown, John Doe, Jane Smith	Project Pi Deliverables	Project Pi Milestones	Project Pi Progress	Project Pi Issues	Project Pi Comments	Overall Status: On Track	Overall Progress: 10%
P017	Project Rho	John Doe	Jane Smith	Project Rho Description	2025-05-01	2025-07-31	At Risk	Phase 2	\$1,400,000	High	High	Medium	London	John Doe, Jane Smith	John Doe, Jane Smith, Bob Johnson	Project Rho Deliverables	Project Rho Milestones	Project Rho Progress	Project Rho Issues	Project Rho Comments	Overall Status: At Risk	Overall Progress: 10%
P018	Project Sigma	Jane Smith	Bob Johnson	Project Sigma Description	2025-06-01	2025-08-31	Completed	Phase 3	\$550,000	Low	Low	Low	Paris	Jane Smith, Bob Johnson	Jane Smith, Bob Johnson, Alice Brown	Project Sigma Deliverables	Project Sigma Milestones	Project Sigma Progress	Project Sigma Issues	Project Sigma Comments	Overall Status: Completed	Overall Progress: 100%
P019	Project Tau	Bob Johnson	Alice Brown	Project Tau Description	2025-07-01	2025-09-30	On Track	Phase 1	\$1,050,000	Medium	Medium	High	Tokyo	Bob Johnson, Alice Brown	Bob Johnson, Alice Brown, John Doe	Project Tau Deliverables	Project Tau Milestones	Project Tau Progress	Project Tau Issues	Project Tau Comments	Overall Status: On Track	Overall Progress: 10%
P020	Project Upsilon	Alice Brown	John Doe	Project Upsilon Description	2025-08-01	2025-10-31	At Risk	Phase 2	\$1,200,000	High	High	Medium	Sydney	Alice Brown, John Doe	Alice Brown, John Doe, Jane Smith	Project Upsilon Deliverables	Project Upsilon Milestones	Project Upsilon Progress	Project Upsilon Issues	Project Upsilon Comments	Overall Status: At Risk	Overall Progress: 10%
P021	Project Phi	John Doe	Jane Smith	Project Phi Description	2025-09-01	2025-11-30	On Track	Phase 1	\$1,500,000	Medium	Medium	High	New York	John Doe, Jane Smith	John Doe, Jane Smith, Bob Johnson	Project Phi Deliverables	Project Phi Milestones	Project Phi Progress	Project Phi Issues	Project Phi Comments	Overall Status: On Track	Overall Progress: 10%
P022	Project Chi	Jane Smith	Bob Johnson	Project Chi Description	2025-10-01	2025-12-31	At Risk	Phase 2	\$1,800,000	High	High	Medium	Los Angeles	Jane Smith, Bob Johnson	Jane Smith, Bob Johnson, Alice Brown	Project Chi Deliverables	Project Chi Milestones	Project Chi Progress	Project Chi Issues	Project Chi Comments	Overall Status: At Risk	Overall Progress: 10%
P023	Project Psi	Bob Johnson	Alice Brown	Project Psi Description	2025-11-01	2026-01-31	Completed	Phase 3	\$800,000	Low	Low	Low	Chicago	Bob Johnson, Alice Brown	Bob Johnson, Alice Brown, John Doe	Project Psi Deliverables	Project Psi Milestones	Project Psi Progress	Project Psi Issues	Project Psi Comments	Overall Status: Completed	Overall Progress: 100%
P024	Project Omega	Alice Brown	John Doe	Project Omega Description	2025-12-01	2026-02-28	On Track	Phase 1	\$1,100,000	Medium	Medium	High	San Francisco	Alice Brown, John Doe	Alice Brown, John Doe, Jane Smith	Project Omega Deliverables	Project Omega Milestones	Project Omega Progress	Project Omega Issues	Project Omega Comments	Overall Status: On Track	Overall Progress: 10%
P025	Project A	John Doe	Jane Smith	Project A Description	2026-01-01	2026-03-31	At Risk	Phase 2	\$1,400,000	High	High	Medium	London	John Doe, Jane Smith	John Doe, Jane Smith, Bob Johnson	Project A Deliverables	Project A Milestones	Project A Progress	Project A Issues	Project A Comments	Overall Status: At Risk	Overall Progress: 10%
P026	Project B	Jane Smith	Bob Johnson	Project B Description	2026-02-01	2026-04-30	Completed	Phase 3	\$600,000	Low	Low	Low	Paris	Jane Smith, Bob Johnson	Jane Smith, Bob Johnson, Alice Brown	Project B Deliverables	Project B Milestones	Project B Progress	Project B Issues	Project B Comments	Overall Status: Completed	Overall Progress: 100%
P027	Project C	Bob Johnson	Alice Brown	Project C Description	2026-03-01	2026-05-31	On Track	Phase 1	\$1,000,000	Medium	Medium	High	Tokyo	Bob Johnson, Alice Brown	Bob Johnson, Alice Brown, John Doe	Project C Deliverables	Project C Milestones	Project C Progress	Project C Issues	Project C Comments	Overall Status: On Track	Overall Progress: 10%
P028	Project D	Alice Brown	John Doe	Project D Description	2026-04-01	2026-06-30	At Risk	Phase 2	\$1,300,000	High	High	Medium	Sydney	Alice Brown, John Doe	Alice Brown, John Doe, Jane Smith	Project D Deliverables	Project D Milestones	Project D Progress	Project D Issues	Project D Comments	Overall Status: At Risk	Overall Progress: 10%
P029	Project E	John Doe	Jane Smith	Project E Description	2026-05-01	2026-07-31	On Track	Phase 1	\$1,600,000	Medium	Medium	High	New York	John Doe, Jane Smith	John Doe, Jane Smith, Bob Johnson	Project E Deliverables	Project E Milestones	Project E Progress	Project E Issues	Project E Comments	Overall Status: On Track	Overall Progress: 10%
P030	Project F	Jane Smith	Bob Johnson	Project F Description	2026-06-01	2026-08-31	At Risk	Phase 2	\$1,900,000	High	High	Medium	Los Angeles	Jane Smith, Bob Johnson	Jane Smith, Bob Johnson, Alice Brown	Project F Deliverables	Project F Milestones	Project F Progress	Project F Issues	Project F Comments	Overall Status: At Risk	Overall Progress: 10%
P031	Project G	Bob Johnson	Alice Brown	Project G Description	2026-07-01	2026-09-30	Completed	Phase 3	\$700,000	Low	Low	Low	Chicago	Bob Johnson, Alice Brown	Bob Johnson, Alice Brown, John Doe	Project G Deliverables	Project G Milestones	Project G Progress	Project G Issues	Project G Comments	Overall Status: Completed	Overall Progress: 100%
P032	Project H	Alice Brown	John Doe	Project H Description	2026-08-01	2026-10-31	On Track	Phase 1	\$1,100,000	Medium	Medium	High	San Francisco	Alice Brown, John Doe	Alice Brown, John Doe, Jane Smith	Project H Deliverables	Project H Milestones	Project H Progress	Project H Issues	Project H Comments	Overall Status: On Track	Overall Progress: 10%
P033	Project I	John Doe	Jane Smith	Project I Description	2026-09-01	2026-11-30	At Risk	Phase 2	\$1,400,000	High	High	Medium	London	John Doe, Jane Smith	John Doe, Jane Smith, Bob Johnson	Project I Deliverables	Project I Milestones	Project I Progress	Project I Issues	Project I Comments	Overall Status: At Risk	Overall Progress: 10%
P034	Project J	Jane Smith	Bob Johnson	Project J Description	2026-10-01	2026-12-31	Completed	Phase 3	\$500,000	Low	Low	Low	Paris	Jane Smith, Bob Johnson	Jane Smith, Bob Johnson, Alice Brown	Project J Deliverables	Project J Milestones	Project J Progress	Project J Issues	Project J Comments	Overall Status: Completed	Overall Progress: 100%
P035	Project K	Bob Johnson	Alice Brown	Project K Description	2026-11-01	2027-01-31	On Track	Phase 1	\$1,000,000	Medium	Medium	High	Tokyo	Bob Johnson, Alice Brown	Bob Johnson, Alice Brown, John Doe	Project K Deliverables	Project K Milestones	Project K Progress	Project K Issues	Project K Comments	Overall Status: On Track	Overall Progress: 10%
P036	Project L	Alice Brown	John Doe	Project L Description	2026-12-01	2027-02-28	At Risk	Phase 2	\$1,300,000	High	High	Medium	Sydney	Alice Brown, John Doe	Alice Brown, John Doe, Jane Smith	Project L Deliverables	Project L Milestones	Project L Progress	Project L Issues	Project L Comments	Overall Status: At Risk	Overall Progress: 10%
P037	Project M	John Doe	Jane Smith	Project M Description	2027-01-01	2027-03-31	On Track	Phase 1	\$1,600,000	Medium	Medium	High	New York	John Doe, Jane Smith	John Doe, Jane Smith, Bob Johnson	Project M Deliverables	Project M Milestones	Project M Progress	Project M Issues	Project M Comments	Overall Status: On Track	Overall Progress: 10%
P038	Project N	Jane Smith	Bob Johnson	Project N Description	2027-02-01	2027-04-30	At Risk	Phase 2	\$1,900,000	High	High	Medium	Los Angeles	Jane Smith, Bob Johnson	Jane Smith, Bob Johnson, Alice Brown	Project N Deliverables	Project N Milestones	Project N Progress	Project N Issues	Project N Comments	Overall Status: At Risk	Overall Progress: 10%
P039	Project O	Bob Johnson	Alice Brown	Project O Description	2027-03-01	2027-05-31	Completed	Phase 3	\$700,000	Low	Low	Low	Chicago	Bob Johnson, Alice Brown	Bob Johnson, Alice Brown, John Doe	Project O Deliverables	Project O Milestones	Project O Progress	Project O Issues	Project O Comments	Overall Status: Completed	Overall Progress: 100%
P040	Project P	Alice Brown	John Doe	Project P Description	2027-04-01	2027-06-30	On Track	Phase 1	\$1,100,000	Medium	Medium	High	San Francisco	Alice Brown, John Doe	Alice Brown, John Doe, Jane Smith	Project P Deliverables	Project P Milestones	Project P Progress	Project P Issues	Project P Comments	Overall Status: On Track	Overall Progress: 10%
P041	Project Q	John Doe	Jane Smith	Project Q Description	2027-05-01	2027-07-31	At Risk	Phase 2	\$1,400,000	High	High	Medium	London	John Doe, Jane Smith	John Doe, Jane Smith, Bob Johnson	Project Q Deliverables	Project Q Milestones	Project Q Progress	Project Q Issues	Project Q Comments	Overall Status: At Risk	Overall Progress: 10%
P042	Project R	Jane Smith	Bob Johnson	Project R Description	2027-06-01	2027-08-31	Completed	Phase 3	\$500,000	Low	Low	Low	Paris	Jane Smith, Bob Johnson	Jane Smith, Bob Johnson, Alice Brown	Project R Deliverables	Project R Milestones	Project R Progress	Project R Issues	Project R Comments	Overall Status: Completed	Overall Progress: 100%
P043	Project S	Bob Johnson	Alice Brown	Project S Description	2027-07-01	2027-09-30	On Track	Phase 1	\$1,000,000	Medium	Medium	High	Tokyo	Bob Johnson, Alice Brown	Bob Johnson, Alice Brown, John Doe	Project S Deliverables	Project S Milestones	Project S Progress	Project S Issues	Project S Comments	Overall Status: On Track	Overall Progress: 10%
P044	Project T	Alice Brown	John Doe	Project T Description	2027-08-01	2027-10-31	At Risk	Phase 2	\$1,300,000	High	High	Medium	Sydney	Alice Brown, John Doe	Alice Brown, John Doe, Jane Smith	Project T Deliverables	Project T Milestones	Project T Progress	Project T Issues	Project T Comments	Overall Status: At Risk	Overall Progress: 10%
P045	Project U	John Doe	Jane Smith	Project U Description	2027-09-01	2027-11-30	On Track	Phase 1	\$1,600,000	Medium	Medium	High	New York	John Doe, Jane Smith	John Doe, Jane Smith, Bob Johnson	Project U Deliverables	Project U Milestones	Project U Progress	Project U Issues	Project U Comments	Overall Status: On Track	Overall Progress: 10%
P046	Project V	Jane Smith	Bob Johnson	Project V Description	2027-10-01	2027-12-31	At Risk	Phase 2	\$1,900,000	High	High	Medium	Los Angeles	Jane Smith, Bob Johnson	Jane Smith, Bob Johnson, Alice Brown	Project V Deliverables	Project V Milestones	Project V Progress	Project V Issues	Project V Comments	Overall Status: At Risk	Overall Progress: 10%
P047	Project W	Bob Johnson	Alice Brown	Project W Description	2027-11-01	2028-01-31	Completed	Phase 3	\$700,000	Low	Low	Low	Chicago	Bob Johnson, Alice Brown	Bob Johnson, Alice Brown, John Doe	Project W Deliverables	Project W Milestones	Project W Progress	Project W Issues	Project W Comments	Overall Status: Completed	Overall Progress: 100%
P048	Project X	Alice Brown	John Doe	Project X Description	2027-12-01	2028-02-28	On Track	Phase 1	\$1,100,000	Medium	Medium	High	San Francisco	Alice Brown, John Doe	Alice Brown, John Doe, Jane Smith	Project X Deliverables	Project X Milestones	Project X Progress	Project X Issues	Project X Comments	Overall Status: On Track	Overall Progress: 10%
P049	Project Y	John Doe	Jane Smith	Project Y Description	2028-01-01	2028-03-31	At Risk	Phase 2	\$1,400,000	High	High	Medium	London	John Doe, Jane Smith	John Doe, Jane Smith, Bob Johnson	Project Y Deliverables	Project Y Milestones	Project Y Progress	Project Y Issues	Project Y Comments	Overall Status: At Risk	Overall Progress: 10%
P050	Project Z	Jane Smith	Bob Johnson	Project Z Description	2028-02-01	2028-04-30	Completed	Phase 3	\$500,000	Low	Low	Low	Paris	Jane Smith, Bob Johnson	Jane Smith, Bob Johnson, Alice Brown	Project Z Deliverables	Project Z Milestones	Project Z Progress	Project Z Issues	Project Z Comments	Overall Status: Completed	Overall Progress: 100%

Detailed Project Information and Performance Metrics																			Overall Project Summary		Reporting Period		Data Source		Last Updated	
Project ID	Project Name	Project Manager	Project Status	Project Phase	Project Start Date	Project End Date	Project Budget (€)	Project Actual Cost (€)	Project Variance (€)	Project Risk Level	Project Complexity	Project Scope	Project Performance Metrics				Project Health	Project Score	Project Rating	Project Comments	Project Notes					
													Project Progress (%)	Project Quality (%)	Project Time (%)	Project Cost (%)										
001	Project A	John Doe	Completed	Phase 1	2023-01-01	2023-01-31	1000000	950000	50000	Low	Medium	High	95%	98%	95%	95%	95%	95%	Project A completed successfully.	Project A completed successfully.						
002	Project B	Jane Smith	In Progress	Phase 2	2023-02-01	2023-02-28	1200000	1100000	100000	Medium	Medium	Medium	85%	90%	85%	85%	85%	85%	Project B in progress.	Project B in progress.						
003	Project C	Mike Johnson	On Hold	Phase 3	2023-03-01	2023-03-31	800000	800000	0	High	Low	Low	75%	80%	75%	75%	75%	75%	Project C on hold.	Project C on hold.						
004	Project D	Sarah Brown	Completed	Phase 4	2023-04-01	2023-04-30	1500000	1400000	100000	Low	Medium	High	90%	95%	90%	90%	90%	90%	Project D completed successfully.	Project D completed successfully.						
005	Project E	David White	In Progress	Phase 1	2023-05-01	2023-05-31	900000	850000	50000	Medium	Medium	Medium	80%	85%	80%	80%	80%	80%	Project E in progress.	Project E in progress.						
006	Project F	Emily Green	On Hold	Phase 2	2023-06-01	2023-06-30	1100000	1100000	0	High	Low	Low	70%	75%	70%	70%	70%	70%	Project F on hold.	Project F on hold.						
007	Project G	Chris Black	Completed	Phase 3	2023-07-01	2023-07-31	1300000	1250000	50000	Low	Medium	High	92%	97%	92%	92%	92%	92%	Project G completed successfully.	Project G completed successfully.						
008	Project H	Alex Brown	In Progress	Phase 4	2023-08-01	2023-08-31	1600000	1500000	100000	Medium	Medium	Medium	88%	93%	88%	88%	88%	88%	Project H in progress.	Project H in progress.						
009	Project I	Olivia White	On Hold	Phase 1	2023-09-01	2023-09-30	1000000	1000000	0	High	Low	Low	78%	83%	78%	78%	78%	78%	Project I on hold.	Project I on hold.						
010	Project J	Noah Black	Completed	Phase 2	2023-10-01	2023-10-31	1400000	1350000	50000	Low	Medium	High	91%	96%	91%	91%	91%	91%	Project J completed successfully.	Project J completed successfully.						
011	Project K	Aria Brown	In Progress	Phase 3	2023-11-01	2023-11-30	1200000	1150000	50000	Medium	Medium	Medium	82%	87%	82%	82%	82%	82%	Project K in progress.	Project K in progress.						
012	Project L	Liam White	On Hold	Phase 4	2023-12-01	2023-12-31	1700000	1700000	0	High	Low	Low	72%	77%	72%	72%	72%	72%	Project L on hold.	Project L on hold.						
013	Project M	Mia Black	Completed	Phase 1	2024-01-01	2024-01-31	1100000	1050000	50000	Low	Medium	High	93%	98%	93%	93%	93%	93%	Project M completed successfully.	Project M completed successfully.						
014	Project N	Benjamin Brown	In Progress	Phase 2	2024-02-01	2024-02-28	1300000	1200000	100000	Medium	Medium	Medium	86%	91%	86%	86%	86%	86%	Project N in progress.	Project N in progress.						
015	Project O	Charlotte White	On Hold	Phase 3	2024-03-01	2024-03-31	900000	900000	0	High	Low	Low	76%	81%	76%	76%	76%	76%	Project O on hold.	Project O on hold.						
016	Project P	Lucas Black	Completed	Phase 4	2024-04-01	2024-04-30	1500000	1450000	50000	Low	Medium	High	94%	99%	94%	94%	94%	94%	Project P completed successfully.	Project P completed successfully.						
017	Project Q	Hannah Brown	In Progress	Phase 1	2024-05-01	2024-05-31	1000000	950000	50000	Medium	Medium	Medium	84%	89%	84%	84%	84%	84%	Project Q in progress.	Project Q in progress.						
018	Project R	Isaac White	On Hold	Phase 2	2024-06-01	2024-06-30	1200000	1200000	0	High	Low	Low	74%	79%	74%	74%	74%	74%	Project R on hold.	Project R on hold.						
019	Project S	Grace Black	Completed	Phase 3	2024-07-01	2024-07-31	1400000	1350000	50000	Low	Medium	High	96%	100%	96%	96%	96%	96%	Project S completed successfully.	Project S completed successfully.						
020	Project T	Henry Brown	In Progress	Phase 4	2024-08-01	2024-08-31	1600000	1550000	50000	Medium	Medium	Medium	89%	94%	89%	89%	89%	89%	Project T in progress.	Project T in progress.						
021	Project U	Abigail White	On Hold	Phase 1	2024-09-01	2024-09-30	1100000	1100000	0	High	Low	Low	79%	84%	79%	79%	79%	79%	Project U on hold.							

[illegible]

DATE	NAME
------	------

[illegible]

[illegible]